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FY 2001 - 2006 PERFORMANCE BASED INCENTIVE 
 

SECTION 1 
General Information 

Title:  Retrieval Systems  (W-211/W-521) 
Project Baseline Summary (PBS):   TW04             Work Breakdown Structure (WBS):  1.01.02.02.01 
Maximum Available Incentive Fee: 4.1 percent of the total available FY 2001 - 2006 incentive fee pool 
Type:  Standard 

SECTION 2 
Technical Contacts 

ORP Point of Contact:  W. Taylor/T. Hoertkorn 

Contractor Point of Contact:  R. Raymond/J. Holder  
SECTION 3 

Performance Expectations and Earning Schedule 
General:  
 

1. The Contractor’s final fee will be determined in accordance with clause H.1, Performance Based Incentives and Fee 
Distribution. 

 
2. Performance Based Incentives may be modified to reflect changes to the project baseline resulting from external drivers, 

such as, submission and approval of TPA change requests for consistency purposes. 
 

3. Acceptable product completion represents technical adequacy and good value to the government.   
 
Specific Requirements: 
 
1. 

2. 

Complete AZ-101 Title II design, which includes detailed design of a transfer pump, piping jumpers, and supporting equipment 
that will work in conjunction with the existing AZ-101 mixer pumps to deliver feed to the future processing plant.  Designs 
shall be completed by 9/30/01.  (Earn 6% of fee.)  
a.  Complete a  TFC/WTP Title II design, which includes detailed design of four transfer lines from the proposed location of 
the new AP valve pit interface point to the WTP property line (interface point) by 9/30/01.  Designs shall be completed by 
9/30/01.  Note:  ORP letter 01-REQ-037, dated 07/27/01, cancelled this requirement.  The parties agreed to the following fee 
rate, or “partial fee,” for completion of design through the Architect Engineer checking process (90% Title II complete) for the 
cancelled requirement in accordance with the Contract Clause H.1.e.:  earn 5.1% of fee.  The parties further agreed to reallocate 
the remaining fee of 0.9% to Specific Requirements 2.b. below.   
b.  Complete TFC/WTP Title II design, which includes detailed design of three transfer lines from the AP tank farm interface 
point to the WTP property line (interface point).  Designs shall be completed by 03/31/02.  (Earn 0.9% of fee.) 

3. 

4. 
5. 
6. 

Complete W-211 construction of the new AP-271 annex and existing AP-271 building modifications (W-211-AP24-C2 
package), the AZ-156 control building modifications (W-211-AN5-C2 package), and the new AN caustic supply system      
(W-211-AN5-C3 package) by 5/16/01.  (Earn 8% of fee.) 
Complete AZ-101 retrieval system procurement and construction by 9/30/04.  (Earn 20% of fee.) 
Complete AN-101 retrieval system design, procurement and construction by 9/30/05.  (Earn 40% of fee.) 
Complete Construction/Procurement for AP Farm to Waste Treatment Plant transfer system, including pit modifications and 
new transfer line by 9/30/06.  (Earn 20% of fee.) 

 
 
 
 
 
 

 

ORP02-Complete W-211 Retrieval  R1b1     Page 1 of 4 
Contract Number DE-AC27-99RL14047 



Office of River Protection                                                               Performance Incentive Number ORP-02 
                                                                                                                                                    Revision No. 1               Date:  08/16/01 
 

SECTION 4 
Performance Requirements 

DEFINE COMPLETION:  (Specify Performance Elements and describe indicators of success (quality/progress).  Include 
baseline documentation/data against which completion documentation should be compared.) 
 
The completion dates for Performance Expectations 1 through 5 are target dates. Fee can be earned by completing the performance 
expectation by a target date.  If Performance Expectations 1, 3, 4 or 5 are completed late, the fee associated with the missed 
performance expectation(s) will be deferred until Performance Expectation 6 is completed.  Performance Expectation 6 must be 
completed by 9/30/06, in order to earn full available fee.  All deferred fee will be paid upon completion of Performance Expectation 
6.    
 
1. By 9/30/01, release the approved AZ-101 design media into the Hanford Document Control System.  Completion is defined by 

approval of the Engineering Data Transmittal associated with the design package.  If an ORP critical design review is 
performed, then completion is defined by transmittal of the CHG-approved design to ORP for critical review. 

 
2. a.  Note:  See Section 3, Specific Requirements 2. a. above. 

b.  By 03/31/02, release the approved TFC-WTP pipeline design media into the Hanford Document Control System.  
Completion is defined by approval of the Engineering Data Transmittal associated with the design package.  If an ORP critical 
design review is performed, then completion is defined by transmittal of the CHG-approved design to ORP for critical review. 

 
3. By 5/16/01, complete W-211 construction of the AP-271/AZ-156 control building modifications and the AN caustic supply 

system.  Completion is defined by approval of the Acceptance of Completed Work form. 
 
4. Complete AZ-101 retrieval system procurement and construction.  Completion is defined as: 

• Acceptance Test Procedures (ATP) – Each ATP developed during definitive design shall be completed with all steps 
signed off, exceptions noted, and signed by the government’s A/I representative. 

• As-Built Drawings – Field walkdowns shall be completed, Engineering Change Notices (ECNs) and Nonconformance 
Reports (NCRs) incorporated, and drawings released to Engineering Document Control. 

• Acceptance for Beneficial Use (ABU) – Each ABU requirement shall be verified as complete, with the ABU approved by 
Project Management and Operations. 

• Construction Completion – Construction completion shall be documented on the Construction Completion Document 
approved by the Project, Operations, and the Acceptance Inspection (A/I), and submitted to ORP. 

 
5. Complete AN-101 retrieval system design and procurement and construction.  Completion is defined as: 

• Acceptance Test Procedures (ATP) – Each ATP developed during definitive design shall be completed with all steps 
signed off, exceptions noted, and signed by the government’s A/I representative. 

• As-Built Drawings – Field walkdowns shall be completed, ECNs and NCRs incorporated, and drawings released to 
Engineering Document Control. 

• Acceptance for Beneficial Use – Each ABU requirement shall be verified as complete, with the ABU approved by Project 
Management and Operations. 

• Construction Completion – Construction completion shall be documented on the Construction Completion Document 
approved by the Project, Operations, and the A/I, and submitted to ORP. 

 
6. Complete Construction/Procurement for AP Farm to Waste Treatment Plant transfer system, including pit modifications and        

new transfer.  Completion is defined as: 
• Acceptance Test Procedures (ATP) – Each ATP developed during definitive design shall be completed with all steps 

signed off, exceptions noted, and signed by the government’s A/I representative. 
• As-Built Drawings – Field walkdowns shall be completed, ECNs and NCRs incorporated, and drawings released to 

Engineering Document Control. 
• Acceptance for Beneficial Use – Each ABU requirement shall be verified as complete, with the ABU approved by Project 

Management and Operations. 
• Construction Completion – Construction completion shall be documented on the Construction Completion Document 

approved by the Project, Operations, and the A/I, and submitted to ORP. 
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DEFINITIONS: (define terms) 
 
Design Milestones: 
 
Title II design will consist of H-14 drawings, a transfer pump procurement specification, and a construction specification. 
 
The Engineering Data Transmittal is the form used to release the design into the Hanford Document Control System. 
 
Construction Milestones: 
 
The AP-271 control building construction consists of a new AP-271 annex and modifications to the existing AP-271 control 
building as shown in the W-211-AP24-C2 design package. 
 
The AZ-156 control building construction consists of modifications to the existing AZ-156 control building as shown in the W-211-
AN5-C2 design package. 
 
The AN caustic supply system construction consists of the installation of a new caustic supply system near AN Tank Farm as 
shown in the W-211-AN5-C3 design package. 
 
The Acceptance of Completed Work (ACW) is the form used to document acceptance of the completed construction by the facility.  
In the case of the AN caustic supply system the ACW form will be used to document construction completion. 
 
 
COMPLETION DOCUMENTS LIST: (Name the Documents, Databases, etc., which will be submitted to show completion for 
each Performance Expectation.)       
 
1. AZ-101 Retrieval System: 
 

• AZ-101 retrieval system H-14 design drawings, as shown on the final master drawing list. 
• AZ-101 transfer pump procurement specification. 
• AZ-101 construction specification. 
• Approved Engineering Data Transmittal for release of the design package. 

  
2. TFC-WTP Pipeline:   

a.  Completed through the Architect Engineer checking process (90% Title II complete) for item 2.a. 
b.   
• TFC-WTP pipeline design drawings, as shown on the final master drawing list. 
• TFC-WTP pipeline procurement specifications. 
• TFC-WTP pipeline construction specifications. 
• Approved engineering data transmittal for release of the design package.  

. 
3. Complete W-211 Construction: 

• ACW form for the AP-271 control building construction. 
• ACW form for the AZ-156 control building construction. 
• ACW form for the AN caustic supply system construction. 

 
4. Requirements items 4, 5, and 6 will be documented through a letter of completion of construction. 
 
       Completion of construction of systems shall be defined as:  (see Section 4) 

a. Acceptance Test Procedure 
b. As-Built Drawings 
c. Acceptance for Beneficial Use 
d. Construction Completion Document 
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ASSUMPTIONS/TECHNICAL BOUNDARY CONDITIONS:  (For reasonably foreseeable impacts to performance that are 
not within control of Contractor.  If the assumption or condition proves false, the remedy is renegotiations unless stated otherwise.) 
 
 
 
 
 
  

SECTION 5 
Signatures  

 
 
_________________________________________________  ______________________________________________ 
ORP Manager/Date      CHG President and General Manager/Date 
  
                                                                                                           
_________________________________________________              ____________________________________________ 
ORP Contracting Officer/Date     CHG Contract Representative/Date 
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